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FLCC Projects Committee
January 14, 2016

Minutes

Call to Order :  Chairman  Russell   called the meeting to order at  1 : 0 4   p .m.  and de clared all members were 
present with Supervisor Evangelista, and Trustees DeVaney and Blazey declared necessarily absent.

Privilege of the F loor:   Chairman  Russell  asked if anyone desired privilege of the floor, no request was 
made.

Approval of Minutes :   Motion was made by  Supervisor  Hilton , seconded by  Supervisor Vedora , to approve 
the minutes of the December 10, 2015 meeting. Motion unanimously carried.

Approval of Payment of Invoices:  Chairman Russell asked if there were any questions regarding the 
invoices for payment. As there were no questions Chairman Russell requested a motion to approve the 
invoices as presented.

Mo tion was made by  Supervisor Hilton , seconded by  Supervisor Vedora ,  to approve the following 
invoices for payment:

VENDOR NAME
 CLAIM 

AMOUNT 
 RETAINAGE

HELD 
 RETAINAGE 
RELEASED 

 PAYMENT 
AMOUNT 

FLCC GENEVA CAMPUS CTR. - CP 4-
2009

Atlantic Testing - Inv. #: 87810  $         1,157.25  $     1,157.25

City of Geneva IDA - Nov. Gas - Inv. # 25  $             10.73  $          10.73

Integrated Systems - Inv. #: 11404  $         6,242.00  $     6,242.00

LeChase - Pay App # 14  $      340,626.98  $      17,031.35  $ 323,595.63

LineStar - Inv. #: 71994  $       10,378.41  $   10,378.41

Tele Data Com., Inc. - Inv. #: 7220  $         3,066.00  $     3,066.00

Pike Co. - Pay App # 16  $       36,374.00  $        1,818.70  $   34,555.30

VWR - PO 864720 - Inv. #: 8043376525  $       11,014.04  $   11,014.04

Robert Zilch - 1202-1-2016  $       36,399.40  $        1,819.97  $   34,579.43

Total of CP 4-2009 Invoices  $   445,268.81  $      20,670.02  $ 424,598.79

FLCC CAPITAL MAINTENANCE 
PROJECT - CP 1-2011
Landry Mechanical - AIA 2 - RETAINAGE 
RELEASE  $        1,720.00  $     1,720.00

Committee Members
Richard Russell, Chairman
Dominick T. Vedora
Margaret A. Hilton
Geoffrey C. Astles

Jim DeVaney
Karen Davison Blazey
Charles Evangelista……    N/A
N/A = Necessarily Absent

Attendees
County Staff:  Tom Harvey, Mary Gates, Kristen Thorsness, Kristin 
Haremza, Betsy Landre, Bill Wright, and Cathy Bentzoni.

FLCC Staff: Cathy Ahern

Other: Lee Curtis (The Pike Company)
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WP Mahoney - Inv. #: 5772  $         9,657.50  $           482.88  $     9,174.63
WP Mahoney - Inv. #: 5772B - RETAINAGE 
RELEASE  $           482.88  $        482.88

WP Mahoney - Inv. #: 5773  $            430.00  $             21.50  $        408.50
WP Mahoney - Inv. #: 5773B - RETAINAGE 
RELEASE  $            21.50  $          21.50

Total of CP 1-2011 Invoices  $     10,087.50  $           504.38  $      2,224.38  $   11,807.51

FLCC VITICULTURE CENTER - CP 5-
2011

WW Grainger - Inv. #: 9927225483  $            492.46  $        492.46

Watchdog Bldg. Partners - Inv. #: 1856  $         2,655.00  $     2,655.00

Watchdog Bldg. Partners - Inv. #: 1855  $         1,340.00  $     1,340.00

Watchdog Bldg. Partners - Inv. #: 1899  $            725.00  $        725.00

Watchdog Bldg. Partners - Inv. #: 2023  $         6,740.26  $     6,740.26

Watchdog Bldg. Partners - Inv. #: RETAINAGE RELEASE  $        1,184.64  $     1,184.64

Watchdog Bldg. Partners - Inv. #: 1856  $         2,655.00  $     2,655.00

WB Mason - Inv. #: 695336  $         1,007.61  $     1,007.61

Total of CP 5-2011 Invoices  $     15,615.33  $      1,184.64  $   16,799.97

FLCC CAPITAL MAINTENANCE 
PROJECT CP 2-2013

WB Mason - Inv. #: 695435  $                3,625.62  $     3,625.62

Total of CP 2-2013 Invoices  $       3,625.62  $     3,625.62

FLCC CAPITAL MAINTENANCE 
PROJECT CP 1-2015

LeChase Construction - AIA 3C  $       21,457.78 $1,072.89  $   20,384.89

Total of CP 1-2015 Invoices  $     21,457.78 $1,072.89  $   20,384.89

FLCC CAPITAL MAINTENANCE 
PROJECT CP 9-2015

Hunt - Inv. #: 37282  $                2,500.00  $              125.00  $       2,375.00

Total of CP 9-2015 Invoices  $             2,500.00  $              125.00  $       2,375.00

FLCC CAPITAL MAINTENANCE 
PROJECT CP 11-2015

Stantec - Inv. #: 3 $5,044.55 $5,044.55

Total of CP 11-2015 Invoices  $             5,044.55  $       5,044.55

TOTAL INVOICES TO BE PAID: $503,599.59 $22,372.28  $            3,409.02 $484,636.33

FLCC Capital Maintenance Projects (2008-2015):
Ms. Ahern talked about James and Son Construction starting  work  on the main stairwell renovations. The 

majority of this  work  will be completed by the time  student’s  return.  The first change order for this project 
will be for vertical rods  that go in the floor for the ten sets of  fire doors.  There will be a credit received for 
corner guards that are not needed since they had some on site.   Ms. Ahern  is also looking into changing an 
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office on the first floor. It currently is angled and they are looking into making this a regular 90 degree 
office.  The D lot  bid s  are due today 1/14/16.  This work will be completed this spring. They are hoping this 
will help with the water problems in the lecture halls.  The Science Lab C318 bids will be going out at the 
end of January.  Ms. Ahern  also reported that the roof work for the B wing and lower level A wing will be 
going out for bid soon, and hopefully construction will begin in the spring and summer.

FLCC Geneva Campus Center Project:
Mr. Curtis from Pike provided an update on the project.

a. They are finishing change orders with Mr. Harvey
b. The punch list from Mr. Zilch has been received
c. LeChase has mostly completed M/E Engineering punch list
d. Flat-Lock panels for the ’65 wing are on site and installation will start today
e. Working with LeChase to get final documents
f. Training will be setup for the end of the month
g. They are trying to complete the building by the end of the month
h. Certificate of Occupancy has been issued on 1/5/16 with the condition of having to put in a 

carbon monoxide monitoring system in by 6/30/16.
i. The booster pump is still needed and prices are being looked into
j. Smart boards and AV systems are being installed

Mr.  Harvey informed the committee that Seneca Gorham Security Systems  maintains the fire alarm 
monitoring  equipment at the 9-1-1 Center, and t hey have now programed the alarms at the Geneva Campus 
Center to go into the 9-1-1 Center. 

Resolution: Capital Project No. 4-2009 –   Authorizing Budget Transfer and Approval of 
Contract and Payment with Seneca Gorham Security Systems, Inc. – FLCC Geneva Campus Center

Motion was made by   Supervisor Hilton , seconded by  Supervisor Vedora ,  to  approve   the foregoing 
resolution. Motion unanimously carried.

Ms. Landre noted t hat the burial ceremony for two sets of  remains that were found during construction 
was small and very nicely done.

FLCC Viticulture Building Project:
Project Update: Mr. Wright reported that the motorized window operators are not working correctly and

he is researching options with Ms. Ahern to get more efficient operators that allow the windows open enough
to allow air to flow in. Bell Mechanical is still finishing up a couple of things. There is still some leaking 
around the shroud that was placed around the hood on the roof, this is being looked into. The interior damage
from the roof leak has been fixed, and he is waiting until spring to see if the grass will grow; if not then it 
will have to be reseeded. 

Mr. Wright explained that he is recommending paying Watchdog to complete their contract and starting 
the process to back charging the contractors as they did not meet substantial completion on most of the 
project. The back charges to the contractors will be taken from the retainage that it is still being held by the 
county. 

Resolution: Capital Project No. 5-2011 – Authorization to Resolution Authorizing Contract 
Amendment Watchdog Building Partners, LLC – FLCC Viticulture Center
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Motion was made by  Supervisor Hilton , seconded by  Supervisor Vedora ,  to  approve   the foregoing 
resolution. Motion unanimously carried.

There being no further business to come before the committee, motion was made by Trustee 
DeVaney, seconded by Supervisor Vedora to adjourn. Motion carried.  The meeting adjourned at 1:45 p.m.

Respectfully submitted,

Kristin Haremza
Deputy Clerk to the Board
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