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FLCC Projects Committee
February 4, 2016

Minutes

Call to Order :  Chairman  Russell   called the meeting to order at  1 : 0 0   p .m.  and de clared all members were 
present with Supervisor Evangelista and Trustee Blazey declared necessarily absent.

Privilege of the F loor:   Chairman  Russell  asked if anyone desired privilege of the floor, no request was 
made.

Approval of Minutes :   Motion was made by  Supervisor  Vedora , seconded by  Supervisor  Hilton , to approve 
the minutes of the January 14, 2016 meeting. Motion unanimously carried.

Approval of Payment of Invoices:  Chairman Russell asked if there were any questions regarding the 
invoices for payment. As there were no questions Chairman Russell requested a motion to approve the 
invoices as presented.

Mo tion was made by  Supervisor Hilton , seconded by  Supervisor Vedora ,  to approve the following 
invoices for payment:

VENDOR NAME
 CLAIM 

AMOUNT 
 RETAINAGE

HELD 
 RETAINAGE 
RELEASED 

 PAYMENT 
AMOUNT 

FLCC GENEVA CAMPUS CTR. - 
CP 4-2009

Atlantic Testing Lab - Inv. # 87854  $           245.00  $            245.00
Lake Country - d/b/a NE Enterprises, 
LLC - Inv. #: 3116  $      15,800.00  $        15,800.00
Cfity of Geneva - Elec./Gas Chg. - 
Inv. #: 26  $             21.40  $              21.40
Kruger International (KI) - Inv. #: 
13580219  $      64,090.98  $        64,090.98

Pike - AIA 17  $      16,499.00  $          824.95  $        15,674.05
Pike - AIA 18 - RETAINAGE 
RELEASE  $      15,840.25  $        15,840.25
Innovative Solutions - Inv. # 
0420518-IN $3,662.32 $3,662.32

CSNY Inc. - Invoice # 6610 $1,569.52 $1,569.52

CSNY Inc. - Invoice # 6611 $3,596.65 $3,596.65
Total of CP 4-2009 Invoices $105,484.87 $824.95 $15,840.25 $120,500.17

Committee Members
Richard Russell, Chairman
Dominick T. Vedora
Margaret A. Hilton
Jim DeVaney

Geoffrey C. Astles
Karen Davison Blazey
Charles Evangelista……    N/A
N/A = Necessarily Absent

Attendees
County Staff:  Tom Harvey, Mary Gates, Kristin Haremza, Betsy 
Landre, Bill Wright, and Cathy Bentzoni.

FLCC Staff: Jim Fisher and Cathy Ahern

Other: Lee Curtis (The Pike Company)
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FLCC CAPITAL 
MAINTENANCE PROJECT CP 2-
2013
Advanced Arch. - Inv. # 13-065-011 - RETAINAGE 
RELEASE  $              2,024.52  $         2,024.52

Amering & Johnston - Inv. # 2140  $      5,199.17  $         5,199.17

Teknion - Inv. #1426962  $        3,190.10  $         3,190.10

Teknion - Inv. #1426413  $           489.48  $            489.48

Teknion - Inv. #1426414  $           1,998.65  $                1,998.65

Teknion - Inv. #1426274  $           8,357.23  $                8,357.23

Teknion - Inv. #1421969  $           4,567.24  $                4,567.24

Total of CP 2-2013 Invoices  $     23,801.87  $      2,024.52  $     25,826.39

FLCC CAPITAL 
MAINTENANCE PROJECT CP 1-
2014
Advanced Architecture & Planning - 
Inv. # 15-105-001  $           8,750.00  $              437.50  $                8,312.50
Advanced Architecture & Planning # 
15-105-002  $         16,400.00  $              820.00  $              15,580.00

Data Flow - Inv. 458456  $              409.80  $                   409.80

Data Flow - Inv. 458458  $              135.85  $                   135.85

Envoy - Inv. # 34736  $           3,288.00  $                3,288.00

James & Son Construction - AIA 1  $         94,500.00  $           4,725.00  $              89,775.00

Total of CP 1-2014 Invoices  $       123,483.65  $           5,982.50  $         117,501.15

TOTAL INVOICES TO BE PAID: $147,285.52 $5,982.50 $2,024.52 $143,327.54

FLCC Capital Maintenance Projects (2008-2015):
Ms. Ahern talked about James and Son Construction  working on the main stairwell project. It is on 

schedule and the floor ing  is ordered. They are expected to meet the completion date of February 26, 2016 .  
The D lot  bid s   are back .  Ms. Ahern will be presenting the low bidder to the Public Works Committee next 
week.   This work will be completed this spring.  The  Science Lab C318 bids are  out. They are offering a walk 
through on Friday February 5, 2016 and the bids will be due by the end of February.

Mr. Fisher informed the committee that they are working through items found on the  civil rights review 
that need  to be addressed. They have corrected some signage and other small things. The big concern they 
are working on are the doors to the music studio. They need to make these mechanical to open and stay open 
for a period of time with the push of a button. They are researching operators for this function. 

FLCC Geneva Campus Center Project:
Mr. Curtis from Pike provided an update on the project.

a. They have received an updated punch list.
b. February 10th or 12th will be Bob Zilch’s final walk through
c. They are working on a revised booster pump change order
d. Waiting on four credits, final paperwork, and as build’s from LeChase
e. All the flat-lock panels are installed
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Mr.  Harvey  explained to the committee that building code has changed from the st art of the project and it 
is now  necessary to install carbon monoxide detectors that are linked to the buildings fire alarm system  to 
bring the building  up to  code. It is being recommended that Simplex Grinnell install these detectors as they 
are the company that install the fire alarm system.

Resolution: Capital Project No. 4-2009 –   Authorizing Budget Transfer and Approval of 
Contract Simplex Grinnell – FLCC Geneva Campus Center

Motion was made by   Supervisor Hilton , seconded by  Supervisor Vedora ,  to  approve   the foregoing 
resolution. Motion unanimously carried.

Mr. Harvey hand carried in the following resoluti on for CSNY. CSNY completed the  transfer of the 
phone system to the temporary Geneva Campus Center and then to the current Geneva Campus Center. This 
also provided for the rental of a phone switch during the process to keep the phones running smoothly with 
no interruptions. 

Resolution: Capital Project No. 4-2009 – Authorizing Budget Transfer and Payment to CSNY, Inc. 
for Serv ices Rendered for the Geneva/DeS alles Phone Relocation and Rental System – Geneva 
Temporary Location – FLCC Geneva Campus Center 

Motion was made by  Supervisor Hilton , seconded by  Supervisor Vedora,  to  approve   the foregoing 
resolution. Motion unanimously carried.

FLCC Viticulture Building Project:
Project Update: Mr. Wright reported that the motorized window operators are still being researched. In 

the strong winds about six or seven shingles blew off and the roof leaked again. Massa did come back and fix
the shingles. There was some damage to some ceiling tiles and to a wall that will need to be repaired.  Ms. 
Ahern reported that they have found where the leak is coming from around the hood. It is coming from duct 
work that has not been sealed correctly. Bell Mechanical should be coming back to correct this.  The grass 
that was seeded late fall has come in well, but some landscaping will be needed in the spring. Ms. Landre 
noted she is working on claiming funds from SUNY to go toward the Viticulture Project. It was also reported
that the winery is fulling functioning and the students are producing wine. 

There being no further business to come before the committee, motion was made by Supervisor 
Hilton, seconded by Supervisor Vedora to adjourn. Motion carried.  The meeting adjourned at 1:35 p.m.

Respectfully submitted,

Kristin Haremza
Deputy Clerk to the Board
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