

Action Worksheet	
TV-1: Regional Watershed Study	
Name of Jurisdiction:	Town of Victor
Name of Haz. Mit. Plan:	Ontario County Multi-Jurisdictional Hazard Mitigation Plan – 2015
Risk / Vulnerability	
Problem being Mitigated:	Periodic flooding and subsequent property damage from Mud Creek
Potential Actions/Projects (not being Implemented at this time)	
Actions/Projects Considered with Summary Evaluation of Each:	Encourage Ontario County to conduct regional drainage studies of the creek watersheds to realize a comprehensive solution to drainage concerns.
Action or Project Intended for Implementation	
Action/Project Number:	TV-2
Name of Action or Project:	Regional Watershed Study
Action or Project Description:	Development of a drainage analysis and mitigation strategy for Ganargua (aka Mud), Beaver and Black Brook Creeks watersheds. Towns of Canandaigua, East Bloomfield, Farmington, Manchester and Victor would coordinate in a comprehensive approach to correcting drainage concerns. The plan will include a detailed inventory and assessment of conditions as well as recommendations for mitigation.
Summary of Evaluation Benefits (losses avoided) Estimated Cost Other Factors Considered	Flood damage from periodic flooding of creeks and streams. \$150,000
Plan for Implementation	
Responsible Organization:	Ontario County Planning
Action/Project Priority:	Medium
Timeline for Completion:	2021
Potential Fund Sources:	FEMA grant award, EPA grant award and partial cost sharing by all municipalities involved.
Local Planning Mechanisms to be Used in Implementation, if any:	Lead Municipality coordinates meeting minutes, hosts meetings, post meeting minutes on website. County coordinates consultant's scope of service and deliverables.
Progress Report	
Date of Status Report: Report of Progress: Evaluation of Effectiveness:	

\

Action Worksheet	
TV-2: Storm Water Facilities Maintenance Plan	
Name of Jurisdiction:	Town of Victor
Name of Haz. Mit. Plan:	Ontario County Multi-Jurisdictional Hazard Mitigation Plan – 2015
Risk / Vulnerability	
Problem being Mitigated:	Potential flooding from improper maintenance of storm water management facilities
Potential Actions/Projects (not being Implemented at this time)	
Actions/Projects Considered with Summary Evaluation of Each:	Develop policies and plans for maintenance of storm water infrastructure, including detention ponds.
Action or Project Intended for Implementation	
Action/Project Number:	TV-2
Name of Action or Project:	Storm Water Facilities Maintenance Plan
Action or Project Description:	In the past few decades the Town of Victor has experienced continued and significant development in residential, commercial, and industrial sectors. In compliance with NYS SPDES requirements many storm water management ponds and other facilities have been built to mitigate flooding and environmental damage caused by increased runoff. Policies and a plan for their maintenance are needed to ensure they continue to work as designed.
Summary of Evaluation Benefits (losses avoided) Estimated Cost Other Factors Considered	Flood damage resulting from failure of storm water facilities that have not been properly maintained. \$50,000-100,000 to develop the policies and plan
Plan for Implementation	
Responsible Organization:	Victor Town Board
Action/Project Priority:	High
Timeline for Completion:	2019
Potential Fund Sources:	Victor Town Budget
Local Planning Mechanisms to be Used in Implementation, if any:	n/a
Progress Report	
Date of Status Report: Report of Progress: Evaluation of Effectiveness:	